
Monthly Report Template for COMPETE Grantees 

 

Grantee: Kyela College for Skills and Technology (KCoST)         Report for the month of: May, 2012 

Based on your grant agreement implementation timeline, please highlight the activities you have 

accomplished over the past month. 

Activity 

(Indicated as Tasks in the Project 

Proposal) 

Activities should be directly in-line with your 

grant agreement 

Activity Status  

If the activity has been accomplished, please give 

results. If the activity has not been accomplished, 

please provide an explanation. 

  

Task 1: Equipment Search Completed  April, 2012 

  

Task 2: Stakeholders’ Workshop1 

Preparation of the draft curricula at the levels of 

‘Basic Technician Certificate, Technician 

Certificate and Ordinary Diploma’. These levels 

are classified as National Technician Award Level 

4 (NTA Level 4), National Technician Award Level 

5 (NTA Level 5) and National Technician Level 6 

(NTA Level 6) respectively by the National 

Council for Technical Education (NACTE) 

Completed April, 2012 

The curricula is ready for submission to NACTE 

June, 2012 for accreditation 

  

Task 3: Course Advertisement 

The website design is in its final stage of 

preparation and the domain will be known as: 

www.kcost.ac.tz . The launching of the website 

will take place in the third week of June, 2012 

(Ongoing) 

  

Task 4: Equipment Procurement 

Completed April, 2012 

• Procurement of learning machinery 

• Procurement of teaching materials Completed April, 2012 

• Generator 
A 15kVA powered generator is on site at KCoST 

premises (Completed) 

  



Task 5: Installation of Equipment 

The assembling of sewing machines at KCoST has 

been completed. The site for the generator has 

been secured and electrical wiring and 

construction of the hut where the generator will 

be installed awaits approval to transfer funds 

from some cost lines to installation of equipment 

cost line (partially completed) 

  

Task 6: Course Materials 

The course materials prepared so far are those 

of individual teaching staff particularly guest 

lecturers from the University of Dar es Salaam 

who acts as mentor to the Trainee Tutors. Most 

of these course materials are on power point 

format (Ongoing) 

  

Task 7: Conduct Training The admission of students initially planned to 

close on 30
th

 March 2012, was extended to 30
th

 

April, due to high demand particularly from 

students outside Kyela as this has now become a 

nationally recognised institution offering courses 

in textile skills. A total number of 58 students 

have been registered. The admission had 

reached 72 by end of April, 2012. See detailed 

account about this on a separate paper attached 

to this report (Completed) 

• Admission of students for the year 2012 

• Course delivery 

Teaching of the 2012 batch started in January, 

2012 and will last for nine months 

 

One guest lecturer from the University of Dar es 

Salaam visited KCoST to deliver a course titled 

‘Textile Processing Routes’. 

 

The Project Coordinator visited the College in 

May, 2012 as part of the quality assurance 

exercise and conduct meetings with KCoST staff 

(Ongoing) 

• Preparation and production of training 

manuals 

Individual lecturers and tutors in charge of 

teaching various courses at the college have 

started preparing teaching manuals for their 

specific courses (Ongoing) 

Task 8: Visitation -staff 
This activity will take place at a later date (Not 

completed) and preparations are on schedule 

Task 9: Visitation -students 

This activity has been planned to take place in 

August, 2012. This is because students from 

other institutions including the University will be 

completing their industrial practical training (IPT) 

thus minimising congestion and providing ample 



space for KCoST students to carry out their PT 

with full concentration and industrial and staff 

supervision. (Not completed) and preparations 

are on schedule. 

Task 10: Programme accreditation 

The curricula is ready for submission to NACTE 

June, 2012 for accreditation (Not completed) but 

preparations are on schedule 

Task 11: Textile Cluster formation 

Although this activity was planned to take place 

during the last three months of the project, one 

cluster has been formed with two female 

members from last year’s graduates. The team 

has been provided with one knitting machine 

which was donated to us by the vendor 

(company that sold the sewing machines to 

KCoST. KCoST is grateful for their generosity. 

Task 12: Training of Trainers 
This activity is planned to take place during the 

last two months of the project 

Task 13: Course evaluation 
This activity is planned to take place during last 

quarter of the project 

Task 14: Stakeholders workshop2 
This activity is planned to take place during last 

quarter of the project 

 

Attachments:  

• List of admitted students 

 

 

Additional comments or results: The project delivery is on schedule 


